

oi_151

oi_151 Development Tracker

Release Date: 2011-09-14

Release Notes: http://wiki.openindiana.org/oi/oi_151a+Release+Notes

Minimum System requirements:

Release Engineering TODO

Consolidation	Arch	Ver	Maintainer(s)	Rebranded	Build Status	MQ Patch Committed	Delivered to dock	Build documented
illumos_gate	x86	f342d051b376	<i>Andrzej Szeszo</i>	Complete	Complete	Complete	Complete	Complete
pkg	x86	151	<i>Alasdair Lumsden & Rich Lowe</i>	Complete	Complete	Complete	Complete	Complete
Caiman	x86	151	<i>Alasdair Lumsden</i>	Complete	Complete	Complete	Complete	Complete
XNV	x86	151	<i>Andrzej Szeszo</i>	Complete	Complete	Complete	Complete	Complete
SFW	x86	151	<i>Jon Tibble</i>	Complete	Complete	Complete	Complete	Complete
JDS	x86	151	<i>Guido Berhörster</i>	Complete	Complete	Complete	Complete	Complete
VPanels	x86	151	<i>Jon Tibble</i>	Complete	Complete	Complete	Complete	Complete
g11n	x86	tip	<i>Andrzej Szeszo</i>	Complete	Complete	Complete	Complete	Complete
admin	x86	151	<i>Onno Molenkamp</i>	N/A	Complete	Not needed	Complete	Complete
sic_team	x86	151	<i>Alasdair Lumsden</i>	N/A	Complete	Not needed	Complete	Complete
solaris_re	x86	151	<i>Andrzej Szeszo</i>	N/A	Not needed	Not needed	Not needed	Build scripts
ub_javavm	x86	java 6_26	<i>Alasdair Lumsden</i>	N/A	Complete	Not needed	Complete	Complete

- **Illumos_gate POCs:** Albert Lee (Triskelios), Rich Lowe (richlowe)
- **Distribution Constructor / Release Engineering team:** *Andrzej Szeszo* (aszeszo), *Alasdair Lumsden* (alasdairrr), *Richard Lowe* (richlowe)
- **OpenIndiana Project Manager:** *Ken Mays* (kmays)